

MEETING MINUTES – FRONT-END INTEGRATION & EMAIL API DEFINITION

Project: Barber Shop Management Web System (chicken-coop / Barber Shop Management)

Date: July 13, 2026

Time: [Complete Start Time] - [Complete End Time]

Location: Virtual / In-person Meeting

Participants

- Ricardo Monge (Developer)
- Alejandro Obando (Development Team)
- Gabriel Molina (Development Team)
- Kerly Chuqui (Development Team)

1. MEETING OBJECTIVE

To review the current progress of the front-end module development, validate its integration with the API servers, and define the requirements for the newly requested Email API integration for automated appointment notifications.

2. CURRENT PROGRESS (FRONT-END & API CONNECTION)

- The core UI components and layouts for the front-end module are nearly completed.
- Successful connection and end-to-end integration have been established with the deployed API servers.
- Initial data fetching and component states are synchronized with the backend services.

3. NEW USER REQUIREMENT: EMAIL API INTEGRATION

A crucial new feature has been requested from the user perspective to improve the scheduling workflow:

- **Automated Client Notifications:** The system must connect to an external Email API service.
- **Trigger Event:** Whenever a client books, updates, or confirms an appointment (Appointment entity transitions), an automated email notification must be dispatched.
- **Target Audience:** Users/Barbers must receive clear, real-time email notifications regarding their upcoming client appointments directly in their inbox.

4. TECHNICAL DECISIONS

- **Access Control:** Maintain the Role-Based Access Control (RBAC) structure for any state changes triggering emails.
- **Backend Processing:** The responsibility for interacting with the Email API service will reside entirely on the backend layer to ensure security and prevent client-side overhead.
- **Database Integration:** Ensure Supabase/PostgreSQL webhooks or database triggers are evaluated as a potential approach to fire the email events upon changes in the Appointment table.

5. PENDING TASKS

1. Select the third-party Email API provider (e.g., Resend, SendGrid, or AWS SES compatible with Hono/Bun).
2. Design the HTML email templates for appointment confirmations, updates, and cancellations.
3. Implement the backend endpoint or trigger function to process and send the appointment details via email.
4. Conduct integration and automated QA testing to ensure emails are correctly delivered under various network conditions.

6. CLOSURE

The development team validated that the project is close to completion with the front-end and API connection ready. Work will now prioritize the integration of the requested Email API functionality to complete the appointment cycle.



Signature: Owner Panda BW